
Consultation Outcomes refine design

Design updates undertaken

Final cost estimates prepared

Project Board sign scheme off
Printing & Collation
Issue final grant application to HLF

HLF notify outcome – and hopefully a grant award  

HLF Deliberations and site visit to the Garden 

Design team on board to take scheme to completion

Final details of each aspect of the scheme are drawn up 
and specified. Any final investigations and surveys are 
undertaken to inform the detailed design. The Quantity 
Surveyor team prepare Tender Documents and invite 
contractors to bid for the work
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Work starts on site and continues until the restoration of 
the Gardens is complete

Tender returns are received by the Council and a 
contractor is appointed

WHAT NEXT...?WHAT NEXT...?
BELOW IS A TIMELINE FOR THE DESIGN PROGRESSION AND AN ESTIMATED COMPLETION DATE 
OF THE RESTORATION OF THE SEAFRONT GARDENS


